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PUBLIC
To: Members of D2N2 Investment Board

Friday, 3 December 2021
Dear Councillor,
Please attend a meeting of the D2N2 Investment Board to be held at
10.00 am on Monday, 13 December 2021 . This meeting will be held via
Microsoft Teams and a recording will be published on the LEP’s website
following the meeting, the agenda for which is set out below.
Yours faithfully,

Helen Barrington
Director of Legal and Democratic Services
AGENDA
PART I - NON-EXEMPT ITEMS
1.

Apologies for Absence
To receive apologies for absence (if any)

2.

Declarations of Interest
To receive declarations of interest (if any)

3.

Minutes

To confirm the non-exempt minutes of the meeting of the Investment Board
(IB) held on 14 September 2021
4.

Capital Performance Overview

5.

Capital Programme Budget

6.

Output Performance Update - Quarter 2 2021/22

7.

LGF Evaluation - Verbal Report

8.

Date of next meeting - TBC

9.

Exclusion of the Public
(The Board is asked to move that under Section 100(a)(4) of the Local
Government Act 1972 the public be excluded from the meeting for the
following items of business on the grounds that in view of the nature of
the business, that if members of the public were present exempt
information as defined in Paragraph 3 of Part 1 of Schedule 12A of the
Local Government Act 1972 would be disclosed to them and the public
interest in maintaining the exemption outweighs the public interest in
disclosing the information)

PART II - EXEMPT ITEMS
10.

Minutes
To confirm the exempt minutes of the meeting of the Investment Board (IB)
held on 14 September 2021

11.

Growing Places Fund (GPF) update and loan variation
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MINUTES of a meeting of the D2N2 INVESTMENT BOARD held on 14 September
2021 via Microsoft Teams
PRESENT
E Fagan (D2N2 LEP) (In the Chair)
Councillors W J Clarke (Gedling Borough Council); C Hart (Erewash Borough
Council), M Holmes (Derby City Council), B Lewis (Derbyshire County Council), D
Williams (D2N2 LEP) and J Bradley-Fortune (Inclusion Representative)
Also in Attendance: D Ashcroft (Derbyshire County Council) N Cockrell (Bassetlaw
District Council)), P Costiff (Countryside Properties (UK) Ltd), J Davies (Gedling
Borough Council), D Fletcher (Derby City Council) T Goshawk (D2N2 LEP), J Howell
(Countryside Properties (UK) Ltd), J Lake (Derbyshire County Council), W Morlidge
(D2N2 LEP), E Robinson (Accountable Body), P Middleton (Derby City Council), I
Sankey (Erewash Borough Council), P Seddon (Nottingham City Council) J
Seymour (Derbyshire County Council), L Sharp (Chesterfield Borough Council), L
Wigley (BEIS), and C Williams (Derby City Council).
Apologies for absence were received from Councillors P Gilby (Chesterfield
Borough Council), K Girling (Nottinghamshire County Council), S Webster
(Nottingham City Council) and J White (Bassetlaw District Council).

41/21
interest

DECLARATIONS OF INTEREST There were no declarations of

42/21
MINUTES RESOLVED to confirm the non-exempt Minutes of the
meeting of the D2N2 Investment Board held on 24 June 2021
43/21
D2N2 CAPITAL PROGRAMME PERFORMANCE OVERVIEW Board
members were given an overview of the LEPs Getting Building Fund programme
including an update on progress against the financial targets for this year.
Following the announcement of the Getting Building Fund projects in August
2020, the LEP had been given an even split of funding with £22.2m to spend in the
2020/21 financial year and £22.2m in the 2021/22 financial year.
In line with the final submission and predicted spend profile sent to
Government, the LEP was not able to facilitate full use of the Getting Building Fund
allocation within this financial year. The LEP utilised freedoms and flexibilities to
manage the budget underspends in the previous financial year and this would be
explained further in the budget paper.
1

Page 1

Progress was going well with the Getting Building Fund, and the LEP had
spent £9.63M to date. Subject to the approval of the MRC and Drakelow Park
projects, which are being recommended for approval at this meeting, the LEP would
have approved all 10 of their Getting Building Fund projects.
Spend was being continually monitored with projects and all were continuing
to deliver in line or close to their projected profiles. Where projects were slipping
behind profile the LEP were meeting with the project sponsors to discuss the
reasons behind any slippage and mitigations to bring the profile back on track.
The LEP were currently working to undertake a review of the Growing Places
Fund to find a new way to utilise the funding that was granted in 2011. The LEP was
originally awarded £24.3m of funding to generate economic activity across the D2N2
area and had utilised £17.4m of that to date. As the fund had previously been used
for loan awards the money would continue to be recycled back in to the LEP and
this had resulted in £10m of funding now being available to be utilised.
The LEP was currently engaging with partners and had consulted other LEPs
across the country to look for lessons learnt about how any funding may be utilised
in the future. Officers would continue to work with partners on the scoping of
potential future funding pots and would also await the outcome of the LEP review
before putting a set of recommendations before the LEP Board and Investment
Board.
Board Members made a number of comments and asked questions which
were duly noted or answered.
RESOLVED to note the current position on the Getting Building Fund
programmes, and the review of the Growing Places Fund.

44/21
CAPITAL PROGRAMME BUDGET As confirmed to the Investment
Board on 24 June the Local Growth Fund (LGF) programme finished at the end of
March 2021. It was confirmed that there had been no change to the previously
reported position. All projects were able to demonstrate full LGF expenditure to
ensure all the LGF grant had been utilised before the 31st March 2021. The £1.78m
over commitment remained and as reported would be funded from the Growing
Places Fund (GPF).
In relation to the Getting Building Fund (GBF), at the end of June, £9.63m had
been spent on projects. The 2021/22 allocation of £22.2m had been received
bringing the total GBF grant to £44.4m
Appendix 1to the report showed the remaining grant profile until the end of
the programme based on figures provided by project promoters.
The programme was overcommitted by £2.46m which would be funded by
using the GPF.
2
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Board Members made comments and asked questions which were duly noted
or answered.
RESOLVED that the report be noted.
45/21
OUTPUT PERFORMANCE UPDATE 2021/22– QUARTER 1 Board
Members were informed that as part of the contractual commitment for the £250m
of Local Growth Funding, D2N2 had a series of output targets as a mechanism of
measuring the impact on the economy. The LEP were committed to deliver 29,000
Jobs, 10,700 Homes and 2,000 Learners over the projects lifetime which ran up to
2035, which was beyond the financial end of the programme in 2021 recognising
that most of the activities would generate impact much later than the initial
investment.
The report provided a detailed update on the following metrics:
• Contracted output figures: The output targets agreed between the
project promoter and the LEP at the point of approving a Final Business
Case.
• Actual delivery to date: outputs delivered to this date
• Contracted Target with Government: In return for the LGF contribution
from government the LEP were targeted to deliver 29,000 jobs, 10,700
Homes and 2,000 Learners by 2035.
All metrics were shown for the 2021/22 financial year, delivery since the start
of the programme and the lifetime of the programme
Appendix A to the report showed the outputs achieved compared to the
contracted up until Quarter 1 2021/22 and Appendix B shows analysis of the outputs
by project.
Board Members made comments and asked questions which were duly noted
or answered.
RESOLVED to note the update report.
46/21
AUDIT SERVICES REVIEW OF D2N2 LOCAL ENTERPRISE
PARTNERSHIP The Audit Services Memorandum summarised the main findings
from the recent Internal Audit review of D2N2 Local Enterprise Partnership (LEP)
which focused on the services provided by Derbyshire County Council through the
Service Level Agreement. The purpose of the paper is to provide a summary of
the findings to the Investment Board.
As part of its responsibilities as Accountable Body to the D2N2 LEP, Audit
Services had also certified grant claims in respect of the Growth Hub and Peer
3
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Networks grant allocations in accordance with grant terms and conditions and
requirements.
The LEP’s governance structures remained robust with adequate supporting
terms of reference. Key policy and procedural documents were in place and have
been published on the D2N2 website. The Derbyshire County Council (DCC)
D2N2 Accountant, in conjunction with the LEP’s Head of Capital Programmes had
provided regular and appropriate reporting to the D2N2 Investment Boarddetailing
Local Growth Fund (LGF), Getting Building Fund (GBF) and GrowingPlaces Fund
(GPF) expenditure, outputs and financial positions. The overriding aims and
strategies were detailed within the Vision 2030 Strategic Economic Plan.
As the LGF funding scheme concluded on 31 of March 2021, it had been a
significant challenge to ensure funding was fully expended to reduce the risk of
grant clawback. Despite the difficulties faced including delays to project progress
caused by the COVID-19 pandemic, the funds were expended with an actual
overspend of £1.78m that had been funded from the GPF which is permitted
within the terms of the GPF agreement. This represented a considerable
achievement.
In terms of the GBF allocation of £22.2m for 2020-21, £5.96m had been
spent as at 31 March 2021 with the remaining £16.24m utilised as Freedoms and
Flexibilities (as set out in the Grant Offer letters) by the Accountable Body in
accordance with permission to do so as stated in the grant funding confirmation
letter from MHCLG. This would be returned to the GBF during 2021-22 as the
programme currently had an overcommitment of £2.45m. After factoring in the
commitment to meet the projected GBF overspend and future pipeline projects,
there remained over £10m of GPF funds available for further investment.
Based on detailed testing of a sample of four projects in receipt of funding during
2020-21 (two LGF and two GBF), the necessary evaluation, approval, monitoring
and reporting procedures were all satisfactorily evidenced.
A number of areas of good practice had been identified and of the four
recommendations raised during the previous review, three were fully
implemented and one had been partially implemented. This demonstrated a
commitment to the Audit process and a strengthening of the control environment.
The current Audit Services review raised three medium priority
recommendations which were primarily the responsibility of the County Council
as Accountable Body:• Ensure that a grant agreement to cover the Growing Places Fund (GPF)
loan / grant to Nottingham City Council in relation to the Boots EZ project
was finalised and issued for signing as soon as possible.
• Request the GPF loanee in respect of the Lime House project to sign and
return the novation document to transfer the original agreement with
Nottingham City Council to Derbyshire County Council. Action should be
4
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taken to recover the overdue loan repayments in respect of this project, and
• Ensure the draft procedures in relation to debt recovery for the Growing
Places Fund are reviewed and approved as soon as possible.

RESOLVED to note the update report.
47/21
DATE OF NEXT MEETING The next meeting of the Investment Board
would take place on a date to be confirmed.
48/21
EXCLUSION OF THE PUBLIC FROM THE MEETING RESOLVED
that under Section 100(a)(4) of the Local Government Act 1972 the public be
excluded from the meeting for the following item of business on the grounds that in
view of the nature of the business, that if members of the public were present exempt
information as defined in Paragraph 3 of Part 1 of Schedule 12A of the Local
Government Act 1972 would be disclosed to them and the public interest in
maintaining the exemption outweighs the public interest in disclosing the information
SUMMARY OF PROCEEDINGS CONDUCTED AFTER THE PUBLIC HAD BEEN
EXCLUDED FROM THE MEETING
1.
To confirm the exempt minutes of the meeting of the D2N2 Investment Board
held on 10 March 2021 contains information relating to the financial or business
affairs of any particular person (including the Authority holding that information).
2.
Project for Approval - NAMRC (contains information relating to the financial
or business affairs of any particular person (including the Authority holding that
information).
3.
Project for Approval – Drakelow Park (contains information relating to the
financial or business affairs of any particular person (including the Authority holding
that information).
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Summary and Recommendations
The Board are asked to note the progress report on the D2N2 Capital programme.
The report highlights the current position on the programme and provides an update of the
Getting Building Fund.
The paper also sets out the results of the GPF review and the new Low Carbon Growth
Fund
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D2N2 INVESTMENT BOARD
December 2021 D2N2 Capital Programme Update
Introduction
This paper provides an overview of the LEPs Getting Building Fund Programme, including
an update on progress against the financial targets for this year.

Getting Building Fund progress update
Following the announcement of the Getting Building Fund projects in August 2020, the LEP
has been given an even split of funding with £22.2m to spend in the 2020/21 financial year
and £22.2m in the 2021/22 financial year.
In line with the final submission and predicted spend profile sent to Government, the LEP
was not able to facilitate full use of the Getting Building Fund allocation within this financial
year. The LEP utilised freedoms and flexibilities to manage the budget underspends in the
previous financial year and this will be explained further in the budget paper.
Spend is being continually monitored with projects and all are continuing to deliver in line or
close to their projected profiles. Where projects are slipping behind profile the LEP are
meeting with the project sponsors to discuss the reasons behind any slippage and
mitigations to bring the profile back on track.

Project progress updates

Chesterfield College Centre of Excellence – The project was completed within the first two
funding quarters of the Getting Building Fund and has been open since Spring 2021.
Student numbers on the campus are performing well and the centre has enabled new
technologically advanced teaching to take place on site.

Digital Turbine Centre – The project works at the centre have progressed well with the
technology installations being put in place. Minor delays have been seen around the
installation of 5G technology due to the shortage in supply of this equipment. The centre has
however played host to the recent Regional Green Zone event as part of COP26.

Glossop Town Hall – The first phase of the project is nearly complete with minor works still
left to undertake. The project is currently out to tender for the final sections of the
construction contract and will receive the EOI’s shortly. There is an anticipated minor
underspend with the project which High Peak have alerted the LEP to, we are currently
working with the Borough Council to look at possible catch up on spend.
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UK Electrification of Aerospace Propulsion Facility – The project works are progressing well
at the University of Nottingham’s Jubilee campus. Final elements of the GBF spend need to
be achieved still but there has been significant progress both physically and financially.

Worksop Access To Skills Hub – Refurbishment and redevelopment works of the former
retail building are currently progressing in Worksop. The project is on track to be completed
by March 2022 and will be open and operational with a target date of April 2022 in line with
original projections.

NAMRC – The Nuclear Advanced Manufacturing Centre on Infinity Park is beginning
construction works in the near future. The project has progressed since its approval in
September 2021 and D2N2 have been in close contact to reassure the LEP over
achievement of spend. The LEP have assessed the projections and are satisfied that this
project can utilise its full allocation before March 2022.

Lindhurst – The project continues to progress with the road infrastructure developing for
phase 2 on the site. Housing delivery and construction is continuing, and the project is now
moving after some minor delays.

Transforming Nottingham Southside – The LEP has been in discussion with Nottingham City
Council who are reporting good progress on the site and construction is going well. The
project sponsor has provided assurances that future spend profiles will be met and the
project is continuing to develop.

Smartparc – Works on the site are progressing at pace as indicated at the time of the
business case approval. Development progress is being made and the funder for the project
has been confirmed, the sites developer has confirmed that the first unit is now in progress
and will deliver a building capable of housing 400 jobs in Spring 2022.

Drakelow – Delays have been found in the technical approvals process due to certain
conditions in and around the infrastructure site. However, D2N2 have met with all parties to
discuss progress and these approvals are anticipated to be granted in January to enable a
start on site. As heard at the Investment Board at the time of approval, this project will not be
able to utilise its GBF allocation in time but BEIS are aware of the situation and D2N2 have
the capacity to manage the funding transfer.
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Growing Places Fund Review
Introduction
As previously reported the D2N2 LEP has been undertaking a review of its Growing Places
Fund to find the best route for reallocation of the funding. This section of the paper sets out
the decided funding path and future role of the D2N2 Investment Board for the fund.

Background to the fund
D2N2 was awarded a total of £24,348,668 of funding to generate economic activity in the
LEP area in November 2011. The fund was initially established to achieve the following
objectives across Derbyshire and Nottinghamshire:
•
•
•

to generate economic activity in the short term by addressing immediate
infrastructure and site constraints and promote the delivery of jobs and housing.
to allow local enterprise partnerships to prioritise the infrastructure they need,
empowering them to deliver their economic strategies.
to establish sustainable revolving funds so that funding can be reinvested to unlock
further development and leverage private investment.

The fund has run four distinct ‘calls’ for projects since its inception and has committed
£17.4m of the £24.34m to date. The LEP currently is looking to allocate £10.5m of funding
through two distinct funding calls.

Consultations and Research
D2N2 concluded a previous independent review of GPF. The recommendations presented to
the Investment Board in January 2020 called for loan funding to support the infrastructure to
develop new sites and workspace development with a particular focus on funding projects
that deliver Grade A office space. This funding mechanism was decided as no longer being
applicable and since this review we have conducted further research, and this has resulted
in the view that the funding should be primarily directed towards a grant funding mechanism
for low carbon projects. Our rationale is that loan finance is historically cheap but is still not
being picked up in the East Midlands: Greater Lincolnshire LEP has recently offered a low
carbon GPF round as loan which received no interest, and they are re-purposing the
programme as capital grant funding.
Rationale
In support of the LEPs Low carbon ambitions from the ‘D2N2 Recovery and Growth
Strategy’ we proposed a Low Carbon Growth Fund to enable new developments which
would not be able to develop without direct intervention. The Strategy outlines the LEPs
ambition to lead the UK’s most ambitious carbon turnaround and this fund aims to enable the
delivery of that through a set of strategic interventions. In order to deliver on this ambition,
the LEP has a funding pot of £6.5m available to deliver on these projects.
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In the D2N2 area we have 28% higher carbon emissions per capita than the UK average
due to our concentration of energy intensive industries. We need direct strategic
interventions across the economy to rebalance this and assist in our ambitions for carbon
reduction. The LEP is not seeking to replicate other funding available to the market and will
host an open approach towards a variety of projects which deliver on carbon reduction and
low carbon growth.
The funding round support national and sub regional policy including HM Government’s “Net
Zero Strategy: Build Back Greener” and the “The Ten Point Plan for a Green Industrial
Revolution”. Both of which set out ambitious targets for carbon reduction and incentivising
investment in both the public and private sector in to Green and carbon saving projects.
In the light of COP26 and a fundamental shift towards low carbon in D2N2’s strategy we will
also be seeking to focus on low carbon and green focused projects. Alok Sharma was
quoted on the need for green finance, saying:
“…to meet the commitments made in the Paris Agreement and keep 1.5 alive, we need
developed countries to deliver on public finance, and to unleash the trillions required in
private investment to create a net zero future and protect lives and livelihoods from the
devastating effects of climate change.”
Following this, all projects which are applying to the fund will be required to unleash match
funding alongside any funding they apply for.
What will submissions need to deliver?
All submissions will be required to deliver on the following principles to allow them to be
funded:
Strategic alignment:
- Align with the core principles of D2N2 Strategy
- Show a need for external intervention for funding
- Projects require capital and not revenue funding
Impact:
- Demonstrate sustainable carbon reduction through the project through the reduction
of current or prevention of future emissions or through carbon sequestration
- Assist in economic growth by creating new jobs (including apprenticeships) or
businesses through the intervention
Commitment and deliverability:
- A demonstration of match funding towards any project of up to 50%
- Projects must be able to deliver in the 2022/23 financial year
Bids for a portfolio of related projects will be allowed, subject to the £1.5m cap for the total of
the portfolio.
Proposal
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The LEP is aiming to create a grant fund to deliver a set of key strategic investments in the
Low carbon sector across D2N2. All projects must involve capital expenditure which delivers
an end asset related to Low Carbon Growth, no revenue submissions will be accepted to this
funding round. Funding will be capped at £1.5m of D2N2 funding per project to enable the
pot to invest in numerous key strategic investments and all funding is for capital
interventions.
The LEP is proposing the following timelines for the funding call (Subject to change):
-

Expression of interest documentation publicised, and consultation process opened to
potential bidders – 1st December 2021
Consultation for project sponsors to be closed – 12th January 2022
Submission deadline for all bids to the LEP – 28th January 2022
Scoring process finalised – 11th February 2022
Projects informed of outcomes – 14th February 2022

Ask of the Investment Board
As has happened with previous capital programmes at D2N2, the Investment Board will be
presented the assessed Expressions of Interest from LEP partners who submit to the
funding round. We anticipate this to take place in February and the Investment Board will be
required to agree to all projects before any funding is released.
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D2N2 INVESTMENT BOARD

Item 5

13th December 2021
Capital Programme Budget
Getting Building Fund (GBF)
At the end of October, £16.16m had been spent on projects from a total GBF
grant allocation of £44.4m.
Appendix 1 shows the remaining grant profile until the end of the programme
based on figures provided by project promoters.
The programme is overcommitted by £2.46m which will be funded by using
the GPF.
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D2N2 INVESTMENT BOARD
13th December 2021

Local Growth Fund Output Performance Update- 2021-22 Quarter 2
As part of the contractual commitment for the £250m of Local Growth
Funding, D2N2 have a series of output targets as a mechanism of measuring
the impact on the economy. The LEP are committed to deliver 29,000 Jobs,
10,700 Homes and 2,000 Learners over the projects lifetime which runs up to
2035, which is beyond the financial end of the programme in 2021 recognising
that most of the activities will generate impact much later than the initial
investment.
This paper provides an update on the following metrics:
• Contracted output figures: The output targets agreed between the
project promoter and the LEP at the point of approving a Final
Business Case.
• Actual delivery to date: outputs delivered to this date
• Contracted Target with Government: In return for the LGF
contribution from government we are targeted to deliver 29,000 jobs,
10,700 Homes and 2,000 Learners by 2035.
All metrics will be shown for the 2021/22 financial year, delivery since the start
of the programme and the lifetime of the programme
Delivery to Date – Up to Q2 2021/2022
These figures show the Contracted target and delivery for the programme
from 2015 to Q2 2021/22.
Contracted
Target to Q2
2021/22
Actual to Date
(Up to and
including Q2
2021/22)
Percentage

Jobs

Homes

Learners

17,409

5,300

3.334

17,387

2.074

3,274

99.9%

39.1%
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The programme so far has achieved 99.9% of jobs.

We have achieved 39.1% of Homes. Overall, this actual figure is still low due
to the large numbers contracted but yet to be delivered at the Newark
Southern Link Road due to the previous funding gap which was present in the
project. Following the recent Levelling Up Fund announcement, the project
now has no funding gap and will therefore begin to deliver more housing
output. We will engage with the project sponsor to reprofile the outputs going
forward.
98.2% of the learner target has been achieved to date.
Overall Programme
These figures show the output targets and delivery for the entirety of the Local
Growth Fund Programme. These targets will be delivered over the lifetime (To
2035) of the Local Growth Fund.
Contracted
Target with
Government up
to 2035
Actual to Date
(Up to and
including Quarter
2 21/22)
Percentage

Jobs

Homes

Learners

29,000

10,700

2,000

17,387

2,074

3.274

60.0%

19.4%

163.7%

Lifetime Contracting
These figures show D2N2’s contracted output targets with projects against the
lifetime target agreed with Government through the three Local Growth Deals.
Contracted
Target with
Government up
to 2035

Jobs

Homes

Learners

29,000

10,700

2,000

Page 19

Contracted
Target with
Projects
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46,776

11,810

9,393

Analysis has been undertaken by the Accountable Body and the LEP to
review each project’s outputs and we believe that the targets set by
Government can be achieved by all the projects including the unapproved
projects.
Appendix A shows the outputs achieved compared to the contracted up until
Quarter 2 2021/22.
Appendix B shows analysis of the outputs by project.
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Appendix B
Quarter 2 2021/22
Jobs
Project
A46 Corridor Employment Units

Forecast

Homes
Actual

Forecast

Actual

Automation and Robotics

Actual

100

446

47

463

463

70

89

515

515
758

369

400

30

1

1

Bioscience Expansion, Nottingham
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Broadmarsh Southern Gateway

Learners

Forecast

Ada Lovelace House

900

Actual

Homes
Actual

A57/A60 Worksop

Forecast

Jobs
Forecast

A46 Cotgrave Town Centre
A52 Wyvern

Cumulative to date
Learners

981

1284

11

11

2

2

210

377

Forecast

Actual

80

233

1049

1241

200

285

1200

Bulwell Market

75

28

Buxton Crescent

140

106

Castleward

132

50

Chesterfield Higher Level Skills

186
42

104

60.37

Coalite
Daykene St

7.5

5

Derby Cycling and Placemaking

35

35

400

4212

2497

1222

220

107

Institute of Advanced Manufacturing

60

74.25

Medicity

180

349

Derbyshire Broadband
Gedling Access Road
Harworth

431

Infinity Park

110

486

MTIF

20

27

50

11

23

22

Mushroom Farm

6

6

6

6

N2 Town Centres

12

8

303

9

Newark Southern Link Road

3118

Nottinghamshire Broadband
Nottingham Castle

125

43

325

300

290

467

45
3150

388

3676

171

83

198

Nottingham Skills Hub

13

283

Nursing and Allied Provision

13

123

OCOR

19

OMICS

2

52

0

20

4305

4287

102
25

Seymour Link

10

188

91

1235

732

64

67

Sherwood Visitor Centre

23.37

41.47

56

73

Sutton Indoor Market
1

Technology Hub

134
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The Silk Mill
The Spot

YMCA Activity Village

59

29

56

3

2374

987

202

118

592

0

143

20

52

0

322

194

1205

1301

3334

3274

128

4

2

8

10

85

14

10.6

11

154

227

Vision University
Vesuvius

Item 6

0

Sherwood Energy Village

SWIFt

128

2

Revitalising the Heart of Chesterfield
Riverside

283

59

7

17409

17387

5300

2074
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Agenda Item 12
PUBLIC

Agenda Item 3

MINUTES of a meeting of the D2N2 INVESTMENT BOARD held on 13 December
2021 via Microsoft Teams
PRESENT
D Williams (D2N2 LEP) (In the Chair)
Councillors W J Clarke (Gedling Borough Council), P Gilby (Chesterfield Borough
Council), C Hart (Erewash Borough Council), B Lewis (Derbyshire County Council),
and J White (Bassetlaw District Council).
Also in Attendance: N Cockrell (Bassetlaw District Council), T Goshawk (D2N2
LEP), C Henning (Derbyshire County Council) W Morlidge (D2N2 LEP), M Neal
(Nottinghamshire County Council) M Reynolds (D2N2 LEP), E Robinson
(Accountable Body), P Seddon (Nottingham City Council),L Sharp (Chesterfield
Borough Council), L Wigley (BEIS), and C Williams (Derby City Council).
Apologies for absence were received from E Fagan (D2N2 LEP) Councillors K
Girling (Nottinghamshire County Council), S Hassell (Derby City Council) S Webster
(Nottingham City Council) and J Bradley-Fortune (Inclusion Representative)
52/21
interest

DECLARATIONS OF INTEREST There were no declarations of

53/21
MINUTES RESOLVED to confirm the non-exempt Minutes of the
meeting of the D2N2 Investment Board held on14 September 2021
54/21
D2N2 CAPITAL PROGRAMME PERFORMANCE OVERVIEW Board
members were given an overview of the LEPs Getting Building Fund programme
including an update on progress against the financial targets for this year.
Following the announcement of the Getting Building Fund projects in August
2020, the LEP had been given an even split of funding with £22.2m to spend in the
2020/21 financial year and £22.2m in the 2021/22 financial year.
In line with the final submission and predicted spend profile sent to
Government, the LEP was not able to facilitate full use of the Getting Building Fund
allocation within this financial year. The LEP utilised freedoms and flexibilities to
manage the budget underspends in the previous financial year and this would be
explained further in the budget paper.
Spend was being continually monitored with projects and all were continuing
to deliver in line or close to their projected profiles. Where projects were slipping
behind profile the LEP were meeting with the project sponsors to discuss the
reasons behind any slippage and mitigations to bring the profile back on track.
1
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Progress updates were given on the 10 ongoing projects, which were detailed
in the report.
As previously reported the D2N2 LEP had been undertaking a review of its
Growing Places Fund to find the best route for reallocation of the funding. Board
members were informed of the decided funding path and future role of the D2N2
Investment Board for the fund.
D2N2 was awarded a total of £24,348,668 of funding to generate economic
activity in the LEP area in November 2011. The fund was initially established to
achieve the following objectives across Derbyshire and Nottinghamshire:
• to generate economic activity in the short term by addressing immediate
infrastructure and site constraints and promote the delivery of jobs and
housing.
• to allow local enterprise partnerships to prioritise the infrastructure they need,
empowering them to deliver their economic strategies.
• to establish sustainable revolving funds so that funding can be reinvested to
unlock further development and leverage private investment.
The fund had run four distinct ‘calls’ for projects since its inception and has
committed £17.4m of the £24.34m to date. The LEP currently is looking to allocate
£10.5m of funding through two distinct funding calls.
D2N2 concluded a previous independent review of GPF. The
recommendations presented to the Investment Board in January 2020 called for
loan funding to support the infrastructure to develop new sites and workspace
development with a particular focus on funding projects that deliver Grade A office
space. This funding mechanism was decided as no longer being applicable and
since this review we have conducted further research, and this has resulted in the
view that the funding should be primarily directed towards a grant funding
mechanism for low carbon projects. The rationale was that loan finance was
historically cheap but was still not being picked up in the East Midlands: Greater
Lincolnshire LEP has recently offered a low carbon GPF round as loan which
received no interest, and they are re-purposing the programme as capital grant
funding.
In support of the LEPs Low carbon ambitions from the ‘D2N2 Recovery and
Growth Strategy’ we proposed a Low Carbon Growth Fund to enable new
developments which would not be able to develop without direct intervention. The
Strategy outlined the LEPs ambition to lead the UK’s most ambitious carbon
turnaround and this fund aimed to enable the delivery of that through a set of
strategic interventions. In order to deliver on this ambition, the LEP has a funding
pot of £6.5m available to deliver on these projects.
In the D2N2 area there was 28% higher carbon emissions per capita than the
UK average due to the areas concentration of energy intensive industries. Direct
2
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strategic interventions were needed across the economy to rebalance this and
assist in our ambitions for carbon reduction. The LEP was not seeking to replicate
other funding available to the market and would host an open approach towards a
variety of projects which delivered on carbon reduction and low carbon growth.
The funding round support national and sub regional policy including HM
Government’s “Net Zero Strategy: Build Back Greener” and the “The Ten Point Plan
for a Green Industrial Revolution”. Both of which set out ambitious targets for carbon
reduction and incentivising investment in both the public and private sector in to
Green and carbon saving projects.
In the light of COP26 and a fundamental shift towards low carbon in D2N2’s
strategy the LEP would also be seeking to focus on low carbon and green focused
projects.
Following this, all projects which are applying to the fund would be required
to unleash match funding alongside any funding they apply for.
All submissions will be required to deliver on the following principles to allow
them to be funded: strategic alignment; impact and commitment and deliverability
Bids for a portfolio of related projects would be allowed, subject to the £1.5m
cap for the total of the portfolio.
The LEP was aiming to create a grant fund to deliver a set of key strategic
investments in the Low carbon sector across D2N2. All projects must involve capital
expenditure which delivers an end asset related to Low Carbon Growth, no revenue
submissions will be accepted to this funding round. Funding would be capped at
£1.5m of D2N2 funding per project to enable the pot to invest in numerous key
strategic investments and all funding is for capital interventions.
The LEP was proposing the following timelines for the funding call (Subject to
change):
-

Expression of interest documentation publicised, and consultation process
opened to potential bidders – 1st December 2021
Consultation for project sponsors to be closed – 12th January 2022
Submission deadline for all bids to the LEP – 28th January 2022
Scoring process finalised – 11th February 2022
Projects informed of outcomes – 14th February 2022

As has happened with previous capital programmes at D2N2, the Investment
Board will be presented the assessed Expressions of Interest from LEP partners
who submit to the funding round. It was anticipated that this would take place in
February and the Investment Board would be required to agree to all projects before
any funding is released.
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Board Members made a number of comments and asked questions which
were duly noted or answered.
RESOLVED to note the current position on the Getting Building Fund
programme, the outcome of the review of the Growing Places Fund and the details
of the new Low Carbon Growth Fund
55/21
CAPITAL PROGRAMME BUDGET In relation to the Getting Building
Fund (GBF), At the end of October 2021, £16.16m had been spent on projects from
a total GBF grant allocation of £44.4m.
Appendix 1 to the report showed the remaining grant profile until the end of
the programme based on figures provided by project promoters.
The programme was overcommitted by £2.46m which would be funded by
using the GPF.
Board Members made comments and asked questions which were duly noted
or answered.
RESOLVED that the report be noted.
56/21
OUTPUT PERFORMANCE UPDATE 2021/22– QUARTER 2 Board
Members were informed that as part of the contractual commitment for the £250m
of Local Growth Funding, D2N2 had a series of output targets as a mechanism of
measuring the impact on the economy. The LEP were committed to deliver 29,000
Jobs, 10,700 Homes and 2,000 Learners over the projects lifetime which ran up to
2035, which was beyond the financial end of the programme in 2021 recognising
that most of the activities would generate impact much later than the initial
investment.
The report provided a detailed update on the following metrics:
• Contracted output figures: The output targets agreed between the
project promoter and the LEP at the point of approving a Final Business
Case.
• Actual delivery to date: outputs delivered to this date
• Contracted Target with Government: In return for the LGF contribution
from government the LEP were targeted to deliver 29,000 jobs, 10,700
Homes and 2,000 Learners by 2035.
All metrics were shown for the 2021/22 financial year, delivery since the start
of the programme and the lifetime of the programme
Appendix A to the report showed the outputs achieved compared to the
contracted up until Quarter 1 2021/22 and Appendix B showed analysis of the
outputs by project.
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Board Members made comments and asked questions which were duly noted
or answered.
RESOLVED to note the presentation
57/21
LGF EVALUATION Heather Frecklington, Focus Consultants,
attended the meeting and provided a presentation giving an end of programme
evaluation of the D2N2 LGF Programme. The presentation provided an overall
impact summary and detailed a number of case studies that highlighted the overall
success of the programme.
Board Members made a number of comments and asked questions which
were duly noted or answered.
RESOLVED to note the update report.
58/21
DATE OF NEXT MEETING The next meeting of the Investment Board
would take place on a date to be confirmed.
59/21
EXCLUSION OF THE PUBLIC FROM THE MEETING RESOLVED
that under Section 100(a)(4) of the Local Government Act 1972 the public be
excluded from the meeting for the following item of business on the grounds that in
view of the nature of the business, that if members of the public were present exempt
information as defined in Paragraph 3 of Part 1 of Schedule 12A of the Local
Government Act 1972 would be disclosed to them and the public interest in
maintaining the exemption outweighs the public interest in disclosing the information
SUMMARY OF PROCEEDINGS CONDUCTED AFTER THE PUBLIC HAD BEEN
EXCLUDED FROM THE MEETING
1.
To confirm the exempt minutes of the meeting of the D2N2 Investment Board
held on 14 September 2021 contains information relating to the financial or business
affairs of any particular person (including the Authority holding that information).
2.
Growing Places Fund Update and DSF Loan (contains information relating to
the financial or business affairs of any particular person (including the Authority
holding that information).
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