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Derbyshire County Council 
Delivery Plan 2023-24 
 
This Delivery Plan has been developed to provide more detail on the implementation of the Council Plan 2023-24. It will also help the 
Council monitor the progress of its work. Timescales are provided though these sometimes extend outside the period of this plan 
reflecting the long-term ambition and implementation periods required.  
 
 
Key  
*           These columns will be used for internal monitoring only 
ASCH Adult Social Care and Health 
CST  Corporate Services and Transformation 
CS  Children’s Services 
Place  Place 
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Priority: Resilient, healthy, and safe communities  
 

Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Work with partners to enable 
people to lead healthier lives 
by supporting people to take 
part in physical activity, to stop 
smoking and manage their 
weight 
 
Lead Department and Officer 
ASCH – Assistant Director of 
Public Health 
 
 

March 
2024 

Resources: 
• Within existing resources 

of Public Health Grant  
• Within existing staffing 

resource 
• Commissioning and 

procurement of e-
cigarettes to support 
people quit smoking, a 
data management 
system for stop smoking 
service, a stop smoking 
app 

 
Interdependencies: 
• Partner organisations 

• Change in policy position 
to increase use of E-
cigarettes as a tool to 
enable an individual to 
stop smoking could 
create reputational risk 
for council 

• Increased demand in 
Council Services if this 
activity is not delivered to 
a high quality 

• Supply issues with stop 
smoking medications 
may prevent effective 
service delivery 

• Procurement of E 
Cigarettes may not 
complete as planned 
impacting service delivery 

• Recruitment and 
retention of staff may limit 
service delivery 

• Number of people 
participating in the Live 
Life Better Derbyshire 
LLBD smoking cessation 
programme 

• Number of people 
achieving a 4 week Quit 
through LLBD smoking 
cessation programme  

• Number of people 
participating in LLBD 
weight management 
programme 

• Number of people 
participating in physical 
activity sessions 
organised by LLBD 

• Number of individuals 
completing LLBD health 
and Wellbeing MOT 

• Roll out of E Cigs for 
LLLBD clients who wish 
to stop smoking 

• Delivery of Tobacco 
Dependency Treatment 
project at Chesterfield 
Royal Hospital and 
University Hospitals of 
Derby and Burton 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Provide support to people and 
communities in need, including 
financial help from our 
Discretionary Fund and other 
activities that promote financial 
inclusion and tackle cost of 
living pressures 
 
Lead Department and Officer 
ASCH/ All departments – 
Assistant Director of Public 
Health 
 
 

March  
2024 

Resources: 
• Within existing Public 

Health budgets 
• Within existing Public 

Health staffing resource 
• Commissioning and 

Procurement 
• Children’s Services and 

Public Health are working 
together on the 
Derbyshire Discretionary 
Fund (DDF) 

• Allocated funding from 
Department for Work and 
Pensions for Household 
Support Fund 

• Possible additional short-
term funding from 
Contain Outbreak 
Management Fund or 
Public Health Reserves 

 
Interdependencies:  
• Partner organisations 
• Supports corporate 

priorities regarding cost 
of living 

• Children’s Services 
• Adult Social Care 
• Voluntary Sector partners 
• Wider advisory services 

• Cost of living pressures 
may result in service 
pressures and additional 
activity being required by 
Public Health or other 
departments 

• Increased demand in 
Council Services if this 
activity is not delivered to 
a high quality 

• Funding not yet 
confirmed nor detail of 
scheme criteria that may 
be set by Department for 
Work and Pensions 

• Legacy impact of service 
pressure in following year 
2024-2025 

• Number of awards from 
the DDF for emergency 
cash payments  

• Amount of funds released 
from the DDF 

• Numbers of people 
supported regarding 
benefits maximisation 

• Number of claims and 
appeals supported 

• Number of awards from 
the Household Support 
Fund 

• Public Health Advisory 
Service operational by 
October 2023 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

• Department for Work and 
Pensions 

• District and borough 
councils 

• Call Derbyshire 
Implement key actions to 
reduce discrimination and 
tackle inequalities as set out in 
the Council’s Equality,Diversity 
and Inclusion Strategy 2022-25  
 
Lead Department and Officer 
CST/ All departments - 
Director of 
Transformation and Strategy 
 
 

March 
2024 

Resources:  
• Existing staff resources 

within Strategy team 
• Resources deployed from 

departments to lead 
workstream approach 
and ensure priorities and 
actions are embedded 
across broader council 
activity  

 
Interdependencies:  
• Workstream approach 

will require resource and 
delivery from all Council 
departments 

• Reduced resources 
available which will 
impact on implementation 
of strategy 

• Potential lack of capacity 
across Council to embed 
approach across existing 
areas of work and take 
forward previously 
agreed priority areas of 
work 

• Refreshed workstream 
activity delivered to 
agreed timescales in line 
with reporting schedules 
and performance targets 

• Equality considerations 
are embedded across the 
Council’s strategies and 
service plans 

• Equality analysis/ impact 
assessment has been 
used to identify needs 
and improve outcomes/ 
reduce inequality 

• Annual Equality Report is 
published and shared 
publicly 

Work with partners to welcome 
refugee families into 
Derbyshire and developed a 
countywide response to the 
implementation of asylum 
dispersal 
 

March 
2024 

Resources: 
• Through grant funding  
  
Interdependencies: 
• Delivery is dependent on 

support from other 
Council departments and 
partners 

• The Council does not 
receive funding to 
support Asylum Dispersal 

• The cumulative impact of 
the various resettlement 
schemes and the roll out 
of Asylum Dispersal sit 
outside the Councils 
control but places 

Refugee families will be 
welcomed and resettled 
within Derbyshire 
communities and achieving 
positive outcomes including:  
• Engaging in English for 

speakers of other 
Languages courses  
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Lead Department and Officer 
CST/ All departments - 
Director of Organisation 
Resilience, People and 
Communications 

significant pressure on 
the Council and its 
partners 

• Accessing education 
where appropriate  

• Volunteering in their local 
communities  

• Health needs being 
addressed  

• Being in employment  
• Families feel welcome in 

their community  
• Settling into their own 

homes  
• Asylum Dispersal will be 

rolled out in line with the 
national requirements 
and the Council will 
provide support whilst 
advocating to minimise 
the impact on local 
services and 
communities 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Ensure the Council’s strategic 
approach to community safety 
responds effectively to existing 
and emerging challenges such 
as Serious Violence and 
Violence Against Women and 
Girls 
 
Lead Department and Officer 
CST - Director of Organisation 
Resilience, People and 
Communications 

March 
2024 

Resources: 
• Within existing budgets  
• National funding to 

support the 
implementation of the 
new Serious Violence 
Duty to be administrated 
through the Police and 
Crime Commissioner   

  
Interdependencies: 
• Delivery is dependent on 

support from other 
Council departments and 
partner agencies 

• Resources to implement 
new statutory duties will 
not be administered 
through the Council   

• Anticipated requirement 
to implement Offensive 
Weapons Homicide 
Reviews  

• Continued focus on 
existing priorities such as 
Serious Violence, Modern 
Slavery, Hate Crime, 
Counter Terrorism, 
Violence against Women 
and Girls, Online Harm 
and Anti-Social 
Behaviour and 
Neighbourhood Crime 

• New and effective 
governance 
arrangements in place 

• Reduced prevalence of 
crime and victimisation 

• Increased use of 
evidence-based 
approaches 

• Emerging issues are 
identified, and an 
effective response is 
implemented 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Develop the Council’s Thriving 
Communities Strategy to 
support the embedding of the 
refreshed approach across the 
Council   
 
Lead Department and Officer 
CS and ASCH/ All 
departments - Executive 
Director Children’s Services 
and Executive Director  
Adult Social Care and Health 

March 
2024 

Resources:  
• Within existing budgets  
 
Interdependencies:  

• Approach dependent on 
capacity of Council and 
partners to support 
Connected Teams  

• Approach supports 
demand management 
ambitions of Council and 
partners 

• Refreshed approach and 
strategy will take time to 
develop and embed   

• Challenge of Council 
joining up existing 
activities resulting in 
missed opportunities 

• Cost of living crisis and 
pressure on local 
communities may result 
in additional pressures 
and demands being 
placed on council 
services   

• Refreshed approach and 
strategy in place 

Review how the Council 
delivers home to school 
transport for children with 
special educational needs 
ensuring the most effective use 
of resources 
 
Lead Department and Officer 
CS/ Place - Strategic Lead for 
Schools and Learning/ Director 
of Economy and Regeneration 

March 
2025 

Resources: 
• Existing budget & 

resources 
 
Interdependencies: 
• External market forces 
• Pressures on transport 

providers e.g., cost of fuel  

• No principal risks 
identified 

• Best value achieved for 
transport 

• Feedback gathered from 
schools and families  

• Opportunities identified 
for reducing the impact of 
travel on the environment 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Work alongside people with a 
learning disability, those 
recovering from mental ill 
health and/ or who are autistic 
to develop Council services to 
ensure they are tailored to 
meet individuals needs and 
help people achieve their 
personal goals 
 
Lead Department and Officer 
ASCH - Service Director 
Transformation and 
Partnerships 

March 
2025 

Resources: 
• Within existing divisional 

budget 
• Within existing divisional 

staffing resource 
 
Interdependencies: 
• NHS mental Health 

providers 

• Transformational 
activities are not fulfilled 
due to demand on adult 
social care and workforce 
capacity to deliver 
change 

• Number of people with a 
learning disability and/ or 
autism with an outcome 
focused support plan  

• Number of people with a 
learning disability, those 
recovering from mental ill 
health and/ or who are 
autistic supported to 
move from 24-hour 
residential care to more 
independent supported 
living setting 

Refresh and implement our 
Library Strategy to ensure a 
modern, efficient and improved 
service 
 
Lead Department and Officer 
Place - Director of Economy 
and Regeneration 

March 
2026 

Resources: 
• Portfolio Management 

Office support 
• Dedicated project 

manager 
• Officer resources, 

including corporate to 
support Community 
Managed Library transfer 

• County Transport 
resources – mobile 
libraries 

• Regeneration officers – 
relocation and town 
centre renewal 

• Communities not willing 
to take on library 
management due to 
unknown costs, unable to 
resolve lease and 
ownership issues 

• Limited funding 
opportunities for 
relocation 

• Funding for new mobile 
vehicles 

• Transferred up to three 
libraries to community 
management by March 
2024 

• Relocated at least three 
libraries to the heart of 
communities/ town 
centres 

• Increased footfall and 
issues from 2022 
baseline 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Further develop the Council’s 
approach to supporting the 
voluntary and community 
sector to ensure it can grow 
and thrive  
 
Lead Department and Officer 
CST - Director of 
Transformation and Strategy 

March 
2024 

Resources: 
• From existing budgets 
 
Interdependencies: 
• Delivery and further 

development require 
support from departments 

• Reduced resources 
available to support 
activity resulting in focus 
on demand led activity  

• Lack of resources across 
council to support 
development of council 
wide approach to 
volunteering 

• Further developed the 
Council wide VCS 
infrastructure model to 
improve sector support 

• Increased the number of 
volunteers supporting 
community services and 
local activities  

• Explored a whole Council 
approach to volunteering 

• New council wide grant 
funding policies and 
protocols in place 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Deliver £1.5 million of grant 
awards to promote positive 
behaviours for young people 
and residents, improve local 
networks, help people to feel 
safer, and encourage 
sustainable and green activity 
 
Lead Department and Officer 
CST/ All departments - 
Director of Transformation and 
Strategy 

March 
2024 

Resources:  
• £1.65 million allocated 

from general reserve  
• Resources to be 

reallocated across Team 
and Council to support 
delivery following 
potential budget savings 

• Systems to be 
implemented (Granicus 
system and work through 
the new channel shift 
approach)  

 
Interdependencies:  
• Delivery and further 

development require 
support from departments  

• Contributes to 
departments and partners 
priorities 

• Potential increase in 
number of applications as 
a result of reduced public 
sector resources 
elsewhere making 
process unmanageable  

• Reduced resources to 
administer scheme may 
result in delays in 
administration and 
decision making  

• Reduced resources 
impact on delivery of 
council wide approach 
and delivery of other 
team priorities and 
deliverables  

• Inability to modernise 
approach through wider 
roll out of Granicus 
system due to focus on 
administration of funds 

• Received applications 
and awarded new grants 
to meet the Council’s 
priorities 

• Further developed the 
approach and embedded 
the framework across the 
authority 
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Priority: High performing, value for money and customer focused services  
 

Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Work with schools so that the 
percentage of children and 
young people attending good 
or better schools improves at a 
faster rate than nationally 
 
Lead Department and Officer 
CS - Strategic Lead for 
Schools and Learning 

March 
2025 

Resources: 
• Existing budget and 

resources 
• Levelling up funding 

(TBC) 
 

Interdependencies: 
• Levelling up white paper 
• Collaborative approach 

requires support and 
contribution from partners 

• No principal risks 
identified 

• Rate of improvement in 
the proportion of 
secondary pupils 
attending good or better 
schools 

• Rate of improvement in 
the proportion of primary 
pupils attending good or 
better schools 

Provide consistent, high 
quality early help and 
safeguarding services for 
children and families across 
Derbyshire 
 
Lead Department and Officer 
CS – Service Director Early 
Help and Safeguarding 

March 
2024 

Resources: 
• Existing budget and 

resources 
 

Interdependencies:  
• Stable staffing capacity 

and demand 
• Requires support from 

other departments and 
agencies 

• Contributes to other 
departments and 
partners’ priorities 

• Failure to recruit and 
retain experienced staff 

• Challenges with 
succession planning 
which in turn may impact 
on service delivery 

• External peer review 
supports internal 
evaluation of quality  

• All children’s homes 
maintain inspection rating 
of good or outstanding  

• Social work vacancy rate 
and agency rate remain 
lower than national. 

• Average social work 
caseloads within the 
range (15-20) 

• Majority of reflective case 
review outcomes 
continue to be good or 
better 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Support a resident-focussed 
approach through a range of 
mechanisms to improve 
access to online services and 
customer service performance 
including implementing a 
complaints and feedback 
system 
 
Lead Department and Officer 
CST/ All departments - 
Director of Organisation 
Resilience, People and 
Communications 

March 
2025 

Resources: 
• From existing budgets 
 
Interdependencies: 
• Requires support across 

departments to embed 
the Customer 
Relationship 
Management system in 
service delivery 

• Contributes to 
departments achieving 
their customer service 
measures 

• Insufficient staff and 
funding capacity across 
Council to embed 
approach across existing 
areas of work and take 
forward previously agreed 
priority areas of work 

• Insufficient service 
capacity to engage with 
programme effectively 

• 10 further services online 
by March 2024 

• Customer feedback 
system in place in all 
departments by March 
2024  

• 100% statutory 
compliance achieved  

• Improved reporting 
delivering a tangible, 
defined and measurable 
contribution to 
performance monitoring  

• A 20% reduction in the 
number of complaints 
received about the 
feedback procedure by 
March 2025  

• A 30% increase in the 
number of compliments 
and comments received 
from residents by March 
2025 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Work with partners and central 
government to deliver an East 
Midlands Combined County 
Authority (EMCCA) and 
devolution deal to create jobs 
opportunities for training, 
improve the local economy, 
transport, and housing, and 
accelerate our route to reduce 
emissions to net zero net zero 
 
Lead Department and Officer 
All departments - Managing 
Director 

June 2024 Resources:  
• Currently through existing 

budgets 
• Alignment with Vision 

Derbyshire programme 
resources required once 
established 

• External consultants as 
required 

• Additional staffing 
resource to be 
identified to support 
Phase 2 
  

Interdependencies:  
• Significant partnership 

working across the four 
upper tier councils, 
central government 
departments and wider 
stakeholders across the 
region 

• Delivery and further 
development require 
support from partners  

• Contributes to 
departments and partners 
priorities  

• Delay in approval of the 
Levelling Up and 
Regeneration Bill through 
Parliament 

• Outcome of consultation 
process impacts on 
proposals to establish the 
EMCCA 

• Significant work required 
to take forward Phase 2 
proposal which cannot be 
met through existing 
resources 

• New Combined County 
Authority and devolution 
deal agreed locally and 
approved with central 
government 

• Powers, flexibilities, and 
funding secured 

• Operating model and 
regional and sub-regional 
governance developed 
and established 

• Pipeline of projects 
developed  
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Further develop the Vision 
Derbyshire governance 
arrangements and align the 
programme to the emerging 
East Midlands Combined 
County Authority to deliver 
agreed priorities and take 
forward opportunities for 
broader public sector reform  
 
Lead Department and Officer 
All departments - Managing 
Director  

March 
2024 

Resources:  
• Within £0.175m budget 

for Vision Derbyshire 
• Vision Derbyshire pooled 

budget will provide an 
additional six posts to 
support programme 
delivery. Staffing 
appointments have to be 
made  

 
Interdependencies:  
• Delivery and further 

development require 
support from partners and 
departments  

• Contributes to 
departments and partners 
priorities  

• Inability to recruit to 
Vision Derbyshire Team 
as part of transfer of 
hosting arrangements  

• Light touch review may 
suggest an alternative 
approach to governance 
which will require 
additional resources and 
work to embed across 
Derbyshire 

• Review of Vision 
Derbyshire approach 
completed, and future 
approach and 
governance 
arrangements agreed 
with Derbyshire councils  

• Revised Joint Committee 
and associated 
governance structures in 
place and operating 
effectively  

• Resource including 
programme team in place 
and deployed to support 
delivery of agreed 
priorities  

• Implementation and 
delivery plan reviewed 
and further developed 
with key priority activity 
delivered 

• Developed an initial 
scope and briefing to 
develop a shared 
understanding of social 
mobility across the 
Council and partner 
agencies  
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

• Worked through Vision 
Derbyshire governance 
arrangements to explore 
options and develop a 
collaborative approach to 
social mobility targeting 
underperforming areas 
across the county  

Establish and implement a 
new programme to deliver the 
updated Enterprising Council 
Business Strategy, continuing 
our focus on transforming and 
modernising the Council  
 
Lead Department and Officer 
CST/ All departments - 
Executive Director Corporate 
Services and Transformation 
 

December 
2023 

Resources:  
• Currently through existing 

budgets    
• Additional resource to be 

identified through 
programme start-up 

 
Interdependencies:  
• It assumes that there will 

be a new Business 
Strategy. The Strategy 
itself will have 
interdependencies (e.g. 
Digital, People and 
Property Strategies) 

• Delay to the development 
and approval of the new 
Business Strategy which 
would mean a delay to 
the Programme 

• A programme is in place 
that meets all 
requirements (e.g., 
follows Managing 
Successful Programmes 
good practice and is in 
line with the DCC 
framework)  



 

16 
 

Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Embed the new Portfolio 
Management approach and 
framework across the Council 
to ensure that programmes 
and projects are coordinated 
and deliver improved 
outcomes and value for money 
 
Lead Department and Officer 
CST/ All departments – 
Director of Transformation and 
Strategy 
 

March 
2024 

Resources:  
• Currently through existing 

budgets   
 
Interdependencies:  
• Significant opportunities 

exist with the Strategy 
Team, including strategy 
and performance 

• Insufficient staff and 
funding capacity across 
the Council to embed 
approach in existing 
areas of work, and take 
forward previously agreed 
priority areas of work 

• Insufficient buy-in and 
management time 
commitment, including 
service level resistance to 
change, to make the 
approach work  

• Inability to capitalise on 
the synergy with Strategy 
and Performance 

There is a well-established 
Project Portfolio 
Management Office and all 
projects and Programmes 
are:   
• Visible to the Portfolio 

Direction Group (PDG) 
• Have an approved 

mandate 
• Meet all minimum 

requirements e.g. 
governance, finance 

• There is evidence of 
change activity being 
stopped or prioritised 

• There is a pipeline of 
projects   

• Council’s transformation 
maturity level has 
increased (PDG self-
assessed) against 
Portfolio and Project 
management maturity 
matrix 1.5 aim during 
2024-25 

Implement actions from the 
review of Modern Ways of 
Working with a focus on the 
workstream exploring the 
future development of County 
Hall 

March 
2024 

Resources:  
• Through existing 

programme budgets    
• Additional staffing 

resource to be 

• Delay to the review of 
MWOW which means the 
projects within it are not 
properly governed or 
monitored as the 
programme stalls 

• The future of MWOW is 
properly managed with 
appropriate handovers 
and closure reports as 
required 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

 
Lead Department and Officer 
CST/ All departments – 
Director of Transformation and 
Strategy 
 

identified as part of the 
review  

• Funding reallocated to 
reflect focus on County 
Hall 

 
Interdependencies:  
• The review of 

Enterprising Council and 
support Business 
Strategy  

• Property 2025 

• There is a clear audit trail 
for all decisions and each 
project and workstream is 
dealt with appropriately 

Work in partnership with the 
NHS to implement the 
Integrated Care Strategy to 
benefit the health and 
wellbeing of the people of 
Derbyshire, tackle health 
inequalities and demonstrate a 
move towards more 
preventative interventions and 
investment 
 
Lead Department and Officer 
ASCH – Executive Director 
Adult Social Care and Health/ 
Director of Public Health 
 
 

March 
2024 

Resources: 
• Within existing Public 

Health budgets 
• Within existing Public 

Health staffing resource 
 
Interdependencies:  
• Adult Social Care 
• Public Health 
• Childrens Services 
• NHS services 
• District and borough 

councils 
• Voluntary sector 

• No principal risks 
identified 

• Joint Strategic Needs 
Assessment is regularly 
reviewed, updated and 
utilised to support 
decision making across 
health, public health and 
social care 

• Implementation of 
Integrated Care Strategy 
for which the Council is 
identified as lead 

• Refresh of Derbyshire 
Health and Wellbeing 
Strategy to align with 
requirements of 
Integrated Care Strategy 
and Integrated Care 
Board Plan 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Embed the Council’s approved 
People Strategy to deliver the 
Council’s people ambition and 
the people priorities 
 
Lead Department and Officer 
CST/ All departments - 
Director of Organisation 
Resilience, People and 
Communications 

March 
2024 

Resources:  
• Senior HR Business 

Partners and 
Departmental 
Management teams to 
lead the development and 
deployment of people 
plans 
 

Interdependencies:  
• Wider organisational 

strategies aligned to 
cultural change 
(i.e. digitalisation, asset 
rationalisation) 

• ICT capacity to support 
required HR systems and 
data changes  

• Senior Leaders’ capacity 
to engage 

• Improved employee 
engagement 

• Reduced average days 
from shortlist to contract  

• Sickness absence targets 
achieved  

• Reduced agency spends  
• Improved accident/ 

incident performance 

Centralise all land and 
property assets, to ensure a 
consistent strategic approach 
to property decisions and 
building management and a 
single point of accountability 
for budgets and costs 
 
Lead Department and Officer 
CST - Director of Property 

March 
2025 

Resources: 
• Specialist resource in 

place to lead programme, 
establish priorities and 
coordinate workstreams 

• Additional resources to 
support service areas in 
drawing up Service Level 
Agreements (SLA) for 
each asset may be 
identified in the business 
case 

• Additional resource to 
monitor budgets  

• Service area finance 
business partners will be 

• Budgets are insufficient to 
support property running 
costs. To mitigate it has 
been agreed that cost will 
transfer, not budget, but 
this may leave services 
with a shortfall, if they are 
not aware of the true cost 

• Budgets for property are 
being allocated for other 
expenditure, again 
leaving services with a 
shortfall 

• Service expectations of 
SLA need to be 
managed, as we will not 

• Preferred delivery model 
and framework for asset 
optimisation through 
corporate landlord 
identified  

• Resources required to 
deliver this established  

• Money raised from the 
disposal of land and 
buildings  

• Identify where all existing 
property budgets 
currently sit and where 
existing property costs 
are captured 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

involved in identifying 
budgets and spend 
against assets  

• Data gathering and 
cleansing will be a 
challenge and may 
require resourcing  

 
Interdependencies: 
• Will require involvement 

and support from all 
departments 

• Supports reduction in 
carbon emissions 

have additional money to 
improve buildings 

• Insufficient resource 
available to monitor the 
budgets and costs  

• Double counting, where 
service areas have 
already identified property 
budgets for savings 
targets 

 

• Identify where existing 
property management 
resources sit across the 
various service areas  

• Identify the gap between 
the true cost of managing 
the estate and the 
budgets allocated 

• The gap is managed 
down over time 

• Ability to provide effective 
reporting on the true cost 
of running the service 
assets, and therefore the 
cost of running the 
service 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Implement the Asset 
Management Strategy and 
Property 2025 programme, 
reviewing and rationalising our 
land and building assets and 
ensuring an effective plan is in 
place for the management of 
those we retain 
 
Lead Department and Officer 
CST - Director of Property 

March 
2025 

Resources: 
Additional budget to 
accelerate programme would 
be required for:  
• Property agents and legal 

fees 
• Commercial Appraisal 

Officers 
• Decommissioning, 

Dilapidations and staff 
relocations 

• Co-ordination Pool 
 
Interdependencies: 
• Supports deliverables on 

land and property assets 
and budgets  

• Not enough resource to 
deliver the outcomes from 
the asset plans in line 
with the planning 

• Difficulties accessing data 
for some assets 

• Significant invest to save 
monies required to 
improve retained assets 

• Where service redesign is 
involved, contractual 
implications and other 
logistics can slow the 
process down 

• Wider implications from 
disposal of specific 
assets 

• All assets have a plan in 
place, with an agreed 
outcome 

• True cost of running the 
estate, and therefore our 
services, for the next 25 
years is known 

• Pipeline of disposals 
produced, with capital 
receipts projected 

• Increased and maintained 
compliance 

• Meeting our carbon 
reduction targets 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

• Reduces excess capacity 
in the estate, so that 
every asset is optimised 

• Supports deliverable on 
carbon reduction 

• Supports One Public 
Estate  

• Will require involvement 
and support from all 
service areas  

• Joint ventures are key to 
delivery of outcomes 

• Service redesign is 
required in some cases 
and team moves in most 
cases 

Kept Council Tax within the 
lowest 25% of County Council 
areas and lobbied government 
to secure a better funding 
settlement 
 
Lead Department and Officer 
CST - Director of Finance and 
ICT 

March 
2024 

Resources: 
• Utilising existing 

resources  

• Keeping Council Tax low 
results in the loss of 
additional base income to 
support services and 
provide financial 
sustainability 

• In failing to lobby, 
Government does not 
provide adequate funding 
to meet demand and 
inflationary pressures 

• To have responded to 
Government 
consultations  

• Comparison with other 
similar county councils 
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Priority: Effective early help for individuals and communities 

 
Deliverable  End 

Date 
Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Deliver health and wellbeing 
advice and coaching to 
prevent, reduce and delay the 
need for adult social care 
services 
 
Lead Department and Officer 
ASCH - Assistant Director of 
Public Health 

March 
2024 

Resources: 
• Within existing Public 

Health budgets 
• Within existing Public 

Health staffing resources  
• Contain Outbreak 

Management Fund 
 
Interdependencies: 
• Adult Social Care 
• Call Derbyshire 
• Voluntary sector 
• Local partner 

organisations 

• Demand for service could 
be high and impact 
service delivery 

• Increased demand in 
Council Services if this 
activity is not delivered to 
a high quality 

• Number of introductions 
to Health and Wellbeing 
Coaches 

• Percentage of people 
supported by Health and 
Wellbeing coaches with a 
shared agreement 

Work with partners to promote 
positive mental wellbeing and 
improve support for local 
people, with a particular focus 
on children and young people 
and suicide prevention 
 
Lead Department and Officer 
ASCH/ CS - Assistant Director 
of Public Health - Health 
Improvement/ Strategic Lead 
for Schools and Learning 

September
2023 
 

Resources: 
• Within existing resources 

of Public Health Grant 
• Within existing Public 

Health staffing resource 
• Contain Outbreak 

Management Fund  
• NHS England funding 
• Commissioning and 

procurement 
• Wellbeing for Education 

Recovery Grant 
 

• Increased demand for 
Council Services if this 
activity is not delivered to 
a high quality 

• Sustainable funding 
approach to all activity 
required to maximise 
impact 

• Lead the Derbyshire Self-
harm and Suicide 
Prevention Partnership 
Forum, running four 
meetings a year 

• Deliver the Whole School 
Approach to 50 schools 

• Run 3 mental health 
promotional campaigns 

• Update on Mental Health 
and Suicide Awareness 
Training 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Interdependencies: 
• Public Health 
• Adult Social Care 
• Childrens Services 
• Voluntary sector 
• NHS Services 
• Partner organisations 
• Partner contributions 

• Update on wellbeing 
support for VCSE 

• Update on Mental Health 
and Suicide prevention 
outreach programme 

• Update on the peer 
support for men 

• Wellbeing for Education 
Recovery initiative 
implemented for children 
and young people on 
part-time timetables or 
not accessing their full 
entitlement to education, 
for reasons relating to 
social, emotional, and 
mental health issues  

• Children and young 
people participating 
improve their attendance 

• Children and young 
people out of education 
who participate in the 
programme return to full-
time education 

• Programme effectiveness 
evaluated by September 
2023 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Work with District and Borough 
Council and other partners to 
identify an average of 3 new 
sites each year that will 
increase the amount of age-
appropriate accommodation 
and support for older people 
 
Lead Department and Officer 
ASCH - Assistant Director of 
Commissioning and 
Contracting 

March 
2035 

Resources: 
• Within existing divisional 

budget 
• Within existing divisional 

staffing resource 
 
Interdependencies: 
• District and borough 

councils 

• Older people’s outcomes 
will not be met if the 
volume of age-
appropriate 
accommodation is not 
increased 

• Number of new 
developments that meet 
the needs set out in our 
accommodation 
strategies 

• Develop and publish new 
Adult and Specialist 
Accommodation Support 
Strategies 

• Launch an interactive 
mapping portal showing 
existing provision and 
geographical gaps in age-
appropriate housing 

Finalise the new ways of 
working with older people and 
people with a disability to 
increase their independence 
so that they remain part of their 
local communities 
 
Lead Department and Officer 
ASCH - Service Director 
Transformation and 
Partnerships 

March 
2025 

Resources: 
• Within existing divisional 

budget 
• Within existing divisional 

staffing resource 
 
Interdependencies: 
• Best Life Derbyshire 

programme 
• NHS Team Up 

programme 

• Transformational 
activities are not fulfilled 
due to demand on adult 
social care and workforce 
capacity to deliver 
change 

• Reduction of the number 
of older people and 
disabled people entering 
residential and nursing 
care  

• Increase the number of 
older people and disabled 
people able to access 
short term assistance to 
regain or increase 
independence 



 

25 
 

Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Provide local people with 
access to a wider choice of 
digital aids and technologies, 
to enable them to feel safe and 
independent in their own home 
 
Lead Department and Officer 
ASCH - Assistant Director  
Commissioning and 
Contracting 

March 
2025 

Resources: 
• Within existing divisional 

budget 
• Within existing divisional 

staffing resource 
 
Interdependencies: 
• Procurement 
• Commissioning 

• Transformational 
activities are not fulfilled 
due to demand on adult 
social care and workforce 
capacity to deliver 
change 

• Procure new assistive 
technology service in 
2023-24 

• Numbers of older people 
and disabled people with 
eligible social care needs 
accessing Assistive 
Technology 

Improve outcomes for victims 
of domestic abuse and their 
families by focusing on 
prevention, early intervention, 
work with perpetrators and 
commissioning specialist 
support 
 
Lead Department and Officer 
CST – Director of 
Organisation Resilience, 
People and Communications 

March 
2024 

Resources:  
• Grant funding will be 

available from the 
Department of Levelling 
Up, Housing and 
Communities to deliver 
the accommodation-
based elements of 
support, this has been 
underwritten by the 
Council to allow longer 
term commissioning  
 

Interdependencies:  
• Delivery is dependent on 

support from other 
Council departments and 
partners  

• Requirement to secure 
funding contributions from 
co-commissioners 

• Successful 
commissioning of 
specialist services 
providing support to 
victims of domestic abuse 
and their families  

• Adherence to the 
statutory requirements of 
the Domestic Abuse Act 
2021 
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Priority: A prosperous and green Derbyshire 
 

Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Complete the delivery of a £120 
million 3-year Local Transport 
Programme (LTP) to provide 
well managed roads and 
highways and address road 
safety concerns 
 
Lead Department and Officer 
Place – Director of Highways 

March 
2024 

Resources: 
• New staff to be recruited 

to support the programme 
 
Interdependencies: 
• Reliant on external 

suppliers contracted to 
support delivery of the 
programme 

• Dependent upon 
availability and cost of 
materials 

• Dependent on weather 
conditions to deliver 
programme 

• Development of the new 
Derbyshire Highway 
transformation 
programme 

• Staff resource not in 
place as a result of 
recruitment barriers 

• Materials supply shortage 
• Procurement and 

contracts not in place with 
external suppliers 

• Impact of weather 
conditions and 
incremental weather 
events 

• Inflation and cost 
increases 

• Improvements to the 
condition of highway 
assets  

• Improved satisfaction with 
Highway Services 

• Expenditure on LTP 
• Percentage of road 

defects repaired within 
target 
 

Work with partners to finalise 
the regional response to the 
Integrated Rail Plan, including a 
refreshed HS2 Growth Strategy, 
an action plan to prepare for 
Midland Mainline electrification 
and implementation of Restoring 
Your Railways programme   
 
Lead Department and Officer 

March 
2025 

Resources: 
• External funding from 

Department for Transport 
(DfT) 

• Network Rail 
• Access to DCC match 

funding 
 
Interdependencies: 

• Change in government 
priorities 

• Lack of government 
funding   

• Growth Strategy in place 
• Reopening of the Barrow 

Hill/ Ivanhoe Lines 
progressing on time, 
including 2 new 
passenger stations in 
Derbyshire 

• Midland Mainline 
electrification progressing 
on time 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Place – Director of Economy 
and Regeneration 

• Partnership approach 
across D2, N2, L2 and 
Sheffield City Region 

• Government priorities and 
associated risk 

Submit the planning application 
and continue to progress 
proposals for the Chesterfield to 
Staveley Regeneration Route, 
which will create new homes 
and jobs for the area 
 
Lead Department and Officer 
Place – Director of Economy 
and Regeneration 

March 
2025 

Resources: 
• DCC funding, DfT funding 

and local developer 
contribution 

• Project management 
 

Interdependencies: 
• Chesterfield Borough 

Council support  
• Land assembly and 

Compulsory Purchase 
Order processes 

• Developer support  

• Securing local funding 
contribution 

• Delivery programme not 
commencing on time  

• DfT Outline Business 
Case (OBC) sign off  

• Land assembly not in 
place 

• Design and Build 
contractor secured  

• OBC signed off by 
government  

• Planning consent 
achieved 

• Full Business Case 
signed off by government 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Continue to deliver the Climate 
Change Strategy and Action 
Plan which sets out priorities to 
reduce the county’s greenhouse 
gas emissions 
 
Lead Department and Officer 
Place/ All departments – 
Executive Director for Place 

March 
2025 

Resources: 
• Recruitment of new staff 

within team and across 
the Council in key areas 

• Funding to decarbonise 
the Council’s estate 
relevant services and 
vehicles using the 
dedicated £4 million 
reserve fund for climate 
change 

• £0.150 million of funding 
from the £4 million 
Earmarked Reserve for 
Council net zero projects 
to fund specialist support 
to review the Council’s 
corporate property carbon 
reduction policies, plans 
and projects, verify the 
work conducted to-date 
on developing plans to 
decarbonise the 
corporate estate, and 
help with the preparation 
of a Carbon Reduction 
Strategy (Corporate 
Property) to 2031-32 

 

• The Council does not 
have either direct or 
indirect control over 
approximately 60% of 
county-wide emissions 
meaning it is extremely 
challenging to tackle 
emissions from some 
sources 

• Required outcomes from 
priority actions within the 
Strategy achieved 

• Targets within the 
Climate Change Strategy 
which the Council has 
direct control over are 
achieved 

• Climate Change Strategy 
and action plan produced 
with borough and district 
partners is being 
delivered and is on track  

• The co-benefits of climate 
action for the health and 
well-being of people and 
our environment are 
established and used to 
prioritise resources 

• All owner occupiers and 
renters to have access to 
information to 
decarbonise their homes 
by 2025 

• Deliver 1,000 EV 
charging points for public 
use by the end of 2025 in 
collaboration with 
partners 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Interdependencies: 
• Skills and knowledge of 

climate change across 
the Council 

• Behaviour changes of 
staff to consider climate 
change implications  

Reduce greenhouse gas 
emissions from Council 
property, vehicles and street 
lighting to 12,310 tonnes CO2e 
by 2024 and net zero by 2032 
 
Lead Department and Officer 
Place/ CST – Executive Director 
for Place and Director of 
Property 
 

March 
2032 

Resources: 
• Recruitment of new staff 

within team and across 
the council in key areas 

• Funding to decarbonise 
the Council’s estate, 
relevant services, and 
vehicles 

• Recruitment of a new 
Fleet Commercial 
Manager 

• Endorsed use of the £4 
million reserved for 
project delivery 

 
Interdependencies: 
• Skills and knowledge of 

climate change across 
the Council 

• Behaviour changes of 
staff to consider climate 
change implications  
 

• There is a shortfall in the 
emissions reduction 
necessary to achieve the 
target of net zero 
emissions from the 
Council’s estate and 
operations by 2031-32 

• On track to meet target of 
net zero greenhouse gas 
emissions by 2032 or 
sooner using annual 
targets and forward 
emissions projections 

• Reduce grey fleet 
mileage across all 
departments 

• Increase percentage of 
Core Fleet vehicles that 
are Clean Air Zone 
compliant 

• Delivery of the Carbon 
Reduction Strategy for 
Corporate Property 

• Produce scenario plans 
for council actions to 
sequester carbon and 
offset residual emissions 

• 157,600 trees have been 
planted as part of the 
Million Trees project 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Reduce the level of Flood Risk 
to the residents and businesses 
of Derbyshire through our 
planning role, the delivery of 
flood mitigation schemes and 
working with communities to 
support and develop flood 
resilience measures 
 
Lead Department and Officer 
Place – Director of Highways 
 
 

March 
2024 

Resources: 
• Recruitment of staff 
• Reliant on obtaining 

external grant funding 
 
Interdependencies: 
• Communities participating 

in schemes, such as the 
flood warden scheme 

• Lack of staff resource due 
to recruitment difficulties 

• Securing external grant 
funding 

• Low take up of funding 
available to residents and 
businesses and lack of 
support from our local 
communities 

• Review of the Derbyshire 
Local Flood Risk 
Management Strategy 

• Consent responses 
completed 

• Increased customer 
satisfaction with flooding 
services support and 
responses 

• Delivery of flood 
mitigation schemes 

• Increased resilience and 
awareness for residents 
in respect to flooding 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Develop the Local Nature 
Recovery Strategy for 
Derbyshire in accordance with 
the Environment Act 2021, for 
the coordinated benefit of 
Derbyshire's natural 
environment 
 
Lead Department and Officer 
Place – Director of Environment 
and Transport 

December
2023 

Resources: 
• Assistant Director for 

Climate Change and 
Environment 

• Head of Conservation, 
Heritage, and Design 

• Conservation, Design, 
and Heritage Team 
Ecologist 

• Natural England 
 
Interdependencies: 
• Government secondary 

legislation arising from 
the Environment Act 2021 

• The Council’s Natural 
Capital Strategy 

• Government secondary 
legislation not being 
issued 

• Officer capacity within the 
Conservation, Design, 
and Heritage team 

• Lack of effective 
engagement with 
stakeholders 

 

• The Council’s approval to 
a long-term strategy that 
will drive the delivery of 
nature recovery in 
Derbyshire 

Develop and deliver a strategic 
approach to sustainable travel 
and transport across the county, 
including the promotion of 
cycling and walking 
 
Lead Department and Officer 
Place – Director of Economy 
and Regeneration 

March 
2024 

Resources: 
• DfT Capability and 

Ambition Fund, 
and Active Travel Funds 

• DCC Highways and 
Transport Fund, Bus 
Service Improvement 
Plan (BSIP) and LEVI 
Funding  

 
Interdependencies: 
• BSIP 
• LTP and Devolution deal 

• LTP preparation as part 
of wider Combined 
County Authority 
proposals 

• Availability of suitable 
staff resources 

• Access to external 
funding  

• Availability of DCC capital 
match funding 

• Land assembly 

• Progress against Key 
Cycle Network and Local 
Cycling and Walking 
Infrastructure Plan 
(delivery plans) 

• Number of electric vehicle 
charge points in place  

• Number of Mobility Hubs 
in place 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Deliver a £47 million Bus 
Service Improvement Plan in 
partnership with Derbyshire bus 
operators and establish a 3-year 
programme to develop and 
improve bus frequency, 
connectivity, usage and 
affordability  
 
Lead Department and Officer 
Place – Director of Environment 
and Transport 

March 
2025 

Resources:  
• 3 years funding however 

Years 2/3 dependent on 
successful progress in 
Year 1 

• Staffing to be finalised 
 
Interdependencies:  
• Government and DfT 
• Partners including bus 

operators in Derbyshire 
• Council colleagues such 

as Highways teams 
• Delivery partners such as 

specialist engineers and 
consultants 

• Political interest e.g., 
MPs, Council Members, 
borough/district, borough 
and parish/town councils 

• Programme delivery 
period compressed from 
3 years to 2.4 years with 
Year 1 funding arriving 
November 2022 

• Resources to deliver – 
insufficient supply in 
marketplace nationally of 
skilled officers; inability to 
recruit and attract skills 
required 

• Reputational and political 
damage if such a high-
profile programme fails 

• Lack of support and 
opposition to 
improvement in local 
communities e.g., bus 
priority measures 

• Council unable to 
continue supporting 
tendered bus network or 
provide match funding via 
the LTP, putting more 
pressure on BSIP positive 
outcomes 

• Effective and continuous 
operation of the 
Enhanced Partnership 
and Wider Stakeholder 
Groups 

• Implementation of a wide 
ranging and ambitious 
programme of BSIP 
capital and revenue 
investment in local bus 
services and 
infrastructure 

• Passenger growth in local 
bus services 

• Modal shift towards 
greater and more 
attractive offer    

• A strong and vibrant local 
bus network delivering 
ongoing investment 
towards low and zero 
emission fleet to address 
carbon reduction targets 

• Successful delivery of 
Year 1 measures leading 
to success in securing 
Year 2 and 3 funding 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Finalise and implement a new 
Digital Strategy for Derbyshire, 
including support for the roll out 
of gigabit technology 
 
Lead Department and Officer 
Place – Director of Economy 
and Regeneration 

March 
2024 

Resources: 
• Officer time 
• Nottinghamshire County 

Council officers 
• Government funding 
• DCC digital gainshare 
 
Interdependencies: 
• Network providers 
• Community engagement  

• Government commitment 
and funding 

• Network providers 
• Ability to agree suitable 

procurement and contract 
arrangements  

• Percentage of premises 
across the county that 
have access to Superfast 
broadband (>30Mbps) 

Refresh and implement our 
approach to increasing levels of 
inward investment into the 
county 
 
Lead Department and Officer 
Place – Director of Economy 
and Regeneration 

March 
2024 

Resources: 
• DCC officers 
• Marketing Derbyshire 
• Derbyshire Economic 

Partnership funding 
 
Interdependencies: 
• Relationship with 

Marketing Derby 
• Relationship with 

borough/ district 
authorities 

• Global market conditions 
• Level of investor 

confidence  
• Securing additional 

external funding to deliver 
programme of activities 
 

• Programme of investment 
summits delivered across 
the county 

• Derbyshire Festival of 
Business held 

• Increased level of 
investor enquiries and 
new businesses 
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Work with schools and other 
education providers to 
implement new strategies and 
support, to enable children and 
young people to achieve their 
educational potential and begin 
to catch up on learning they 
have missed due to COVID-19 
restrictions 
 
Lead Department and Officer 
CS – Strategic Lead for Schools 
and Learning 

June 2023 Resources: 
• Existing budget and 

resources 
• Levelling up funding (to 

be confirmed) 
 
Interdependencies: 
• Levelling up white paper 
• Collaborative approach 

requires support and 
contribution from partners 

• Ongoing impact of Covid-
19 pandemic 

 

• Ongoing impact of 
disruption to children’s 
education following Covid 
19 

• Catch up loss of learning  
• Emotionally based non-

attendance barriers to 
returning to normal 
education 

• Long term impact may be 
that some children will fall 
behind expected 
outcomes with a possible 
impact on key stage 2 
and GCSE results due to 
the long-term impact and 
implications of the 
pandemic 

• Education outcomes in 
statutory tests and public 
examinations closing the 
gap to national 

• Schools working 
collaboratively on the 
recovery curriculum and 
catch-up 

• Lower rates of absence 
and exclusion for children 
in care and children with 
special educational needs 
and disabilities  

• All our children in care 
reach attainment levels 
above or in line with their 
expectations 

• Percentage of pupils 
achieving the expected 
level in Phonics 

• Percentage point gap 
between disadvantaged 
pupils in Derbyshire and 
non-disadvantaged pupils 
achieving the expected 
standard in phonics  

• Percentage of pupils 
achieving a grade 5 or 
above in in English and 
Maths at GCSE 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

• Percentage point gap 
between disadvantaged 
pupils in Derbyshire and 
non-disadvantaged pupils 
achieving a grade 5 or 
above in in English and 
Maths at GCSE 

• Percentage of 17-18 year 
olds in employment, 
education, and training 

• Ensure that children in 
care benefit fully from the 
COVID-19 learning catch-
up programmes 
announced by 
government 

Continue to work with 
Derbyshire businesses to 
support the creation of 
apprenticeship opportunities in 
key economic sectors, 
connecting people to local job 
opportunities 
 
Lead Department and Officer 
Place – Director of Economy 
and Regeneration 

March 
2024 
 

Interdependencies: 
• Growth Hub, County and 

borough/ district council 
business support 
programmes 

• Government restrictions 
on use of apprenticeship 
levy 

• Poor UK economic 
market conditions  

• Businesses’ appetite for 
taking on apprentices  

• Further 40 apprentices 
and 20 SMEs supported  

• Additional £150,000 of 
levy committed 
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Deliverable  End 
Date 

Resources and 
Interdependencies* 

Principal risks* Success Measures* 

Deliver the Derbyshire Cultural 
Framework to support the 
creative and cultural sectors to 
become more resilient, grow 
and capitalise on new 
opportunities  
 
Lead Department and Officer 
Place – Director of Economy 
and Regeneration and Director 
of Environment and Transport 

March 
2024 
 

Resources: 
• Funding through Cultural 

Recovery Fund - £1m 
• Access to shared 

Prosperity Fund and 
Levelling Up Fund 

• Derbyshire Culture, 
Heritage and Tourism 
Board 

 
Interdependencies: 
• Links to town centre 

renewal 
• Partner cultural 

programmes 

• Limited take up of the 
Cultural Recovery grant 

• Limited voluntary and 
community sector 
capacity   

• Inability to recruit to the 
grant team 

• Number of Shine a Light 
events delivered 

• Increased visitor numbers 
at Shine a Light 
attractions 

• Cultural Framework 
Implementation Plan 
developed, approved and 
key priority activity 
delivered 

• Grant take-up from the 
Cultural Recovery Fund 

Work with partners towards the 
production of a Development 
Framework that provides a 
positive unified vision for the 
Derwent Valley Mills World 
Heritage Site (DVMWHS), that 
highlights development 
possibilities, and identifies the 
infrastructure that is needed to 
release the site’s potential 
 
Lead Department and Officer 
Place – Director of Economy 
and Regeneration and Director 
of Environment and Transport 

March 
2024 
 

Interdependencies: 
• Links to Trent Valley 

Strategy 
• Links with Cultural 

Framework 
• Support from relevant 

district councils  
• Access to pump priming 

funds 
• Access to national 

programmes e.g. lottery 
• DVM partners  

• Access to external 
funding 

• Inadequate level of 
support and resources 
from relevant local 
authorities 

• Produce a DVMWHS 
sustainable development 
framework 

 


